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Areas of Greatest Need:

Areas of Greatest Need
 Priority emphasis and consideration will be provided to those geographic areas of Lake County showing the greatest need, including those:
1. With the greatest percentage of home foreclosures:  Under the NSP Program, HUD&rsquos Estimated Foreclosure Rate model has
identified areas of Lake County having the highest percentage of foreclosures measured by HUD&rsquos estimated number of foreclosure
starts over 18 months through June 2008 divided by HUD&rsquos estimated number of mortgages, per HUD&rsquos NSP foreclosure data
table for the State of Illinois, as having a foreclosure rate above 5.1%;
2. With the highest percentage of homes financed by subprime mortgage related loans:  Under the NSP Program, HUD&rsquos model has
identified areas of Lake County with the highest percentage of homes financed by a subprime mortgage, as having at least 25% high cost
loans as a percent of conventional loans made between 2004 and 2006 from Home Mortgage Disclosure Act data where the rate spread is 3
percentage points above the Treasury security of comparable maturity; and/or
3. Identified as likely to face a significant rise in the rate of home foreclosures:  Under the NSP Program, HUD&rsquos model has identified
areas of Lake County likely to face a significant rise in the rate of home foreclosures, as having a high risk factor for foreclosure or
abandonment based on a ranking of 8 or above on a scale of 1 to 10 where 10 indicates that the area is in the highest 10 percent of risk
nationwide for foreclosure and abandonment based on the combination of HUD&rsquos foreclosure risk estimate and USPS residential
vacancy rate.
The purchase, rehabilitation, and rental/resale of these properties will involve NSP funded activities within these areas of greatest need. 
However, not all Census Tracts/Block Groups, and not all targeted areas, can be assisted with initial NSP-assisted affordable housing
activities.  A certain balance will need to exist throughout the NSP program and its affordable housing activities regarding not only the time
frame to acquire a foreclosed property, but its record of title, its acquisition price, its proposed rehabilitation costs, secondary financing
arrangements of NSP income eligible households, and the length of time that similarly located properties have been on the market.
Distribution and Uses of Funds
NSP funded acquisition and rehabilitation of abandoned and foreclosed upon homes and residential properties will occur in one or more of the
following ways:
o NSP Rental Housing Program: Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential Properties for
Permanent Rental of Single &ndash Family Homes / Multi &ndash Family Homes by Non-Profit Agencies ($1,150,200).
o NSP Single Family Housing Program: Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential
Properties for Single-Family Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer Assistance Program /
Affordable Plus Mortgage Program; Homebuyer Housing Counseling Program ($2,990,520).
o NSP Program Administration ($460,080).
Low Income Targeting 

    •  100% of funds will be used to serve households at or below 120% of area median income (for exerson household having income at or
below $90,500).
    •  25% of funds must benefit households at or below 50% of area median income (for example a four person household having income at or
below $37,700).
All of Lake County&rsquos NSP funded activities will be developed, to the maximum extent practicabland for the longest feasible term, and in
compliance with NSP requirements, to ensure that the sale, rental or redevelopment of abandoned and foreclosed upon homes and residential
properties shall remain affordable to individuals and families whose income does not exceed 120% of Area Median Income. For example, a
four person household receiving NSP assisted benefits would qualify at a household income at or below $90,500 (&ldquomiddle-
income&rdquo). HUD funded programs normally operate at 80% of Area Median Income, based on household size. For example, a four
person household normally receiving HUD assisted benefits would qualify at a household income at or below $60,300 (&ldquomoderate-
income&rdquo).
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Additionally, as required under the NSP program, not less than 25% of the NSP funds will be used for the purchase and redevelopment of
abandoned or foreclosed upon homes or residential properties, that will remain affordable, will be used to house individuals or families whose
incomes do not exceed 50% of Area Median Income. For example, a four person household receiving restricted NSP assisted benefits would
qualify at a household income at or below $37,700 (&ldquolow-income&rdquo).
Property Identification:  Foreclosed sites
There is no known list of readily available foreclosure filings that identifies needed NSP information such as the property type, the size of the
property, its street location, its Census Tract/Block Group, and the character of the house as it relates to local building codes needed under
the Neighborhood Stabilization Program.  Each of these items must, therefore, be individually researched over time for each individual
property.  However, there are many commercial databases that could provide at least the most-basic information on foreclosed properties
such as listings by location and property PIN number.  Once established, these addresses could then be mapped, perhaps, through the
County&rsquos GIS system.
Lake County already funds affordable housing through federal and county funded First Time Homebuyer Programs and various Rehabilitation
Programs.  As part of this assistance, liens/mortgages/deed restrictions are placed on the assisted property.  Unfortunately, some of these
federal and county assisted properties may, in fact, be foreclosed upon by the original mortgage holder.  Therefore, the possibility exists, that
the &ldquonotice of foreclosure&rdquo would identify Lake County as a party to the foreclosure.  As such, identification of potential
Neighborhood Stabilization Program properties maybe the easiest to identify.
Additional research of the computerized Lake County Clerk of the Court filings is needed to determine a possible workload of other non-federal
and non-county assisted properties that have had recent foreclosure filings.
NSP post-foreclosure / REO ownership structures
The NSP program requires the acquisition of abandoned and foreclosed upon homes and residential properties and that these homes and
residential properties mustbepurchasedata discount from the current market appraised value.  However, because of the circumstances with
which a home has now been foreclosed upon there may in fact be numerous different types of post-foreclosure ownership structures that must
be dealt with.  Any quick NSP funded title transfer is going to want to avoidclouded title issues as much as possible, as this will continually
delay timely progress.  Accordingly, listed below are only some of the ownership structures that NSP funded governmental and non-profit
agencies may have to deal with, in increasing levels of difficulty.  Though only a small list, this assists in explaining why there will need to be a
certain level of selectivity in choosing NSP properties within the identified areas of greatest need: 

    •  Local Community Banks/Financial Institutions (who often list with local real estate brokers.  Since local financial institutions do not want to
&ldquoown&rdquo properties for long &ndash this might be the easiest group to work with since it is locally owned and driven);
    •  National Banks (who often have many other national properties in their REO holdings.  As there has been no post-foreclosure title
transfer, this could create a secondary market portfolio that must be dealt with);
    •  Servicing Companies (many financial institutions contract out with other lending companies to package their collective debt instruments
with other lending/broker/servicing/investor/sale transactions &ndash for individual or small lots the time and effort may not allow a servicing
company to separate its portfolio);
    •  Trustees/Receiverships (and other types of ownership where the actual title holder is often hidden &ndash which requires intermediaries
to handle financial negotiations and title transfers).
Foreclosure identification and rehabilitation activities for North Chicago&rsquos NSP assisted projects will be conducted by the City of North
Chicago.  Foreclosure identification and rehabilitation activities for Waukegan&rsquos NSP assisted projects will be conducted by the City of
Waukegan.  Foreclosure identification and rehabilitation activities for Lake County&rsquos NSP assisted projects (the remaining 50 non-
CDBG entitlement jurisdictions) will be conducted by the Affordable Housing Corporation.

Distribution and and Uses of Funds:

The Lake County Consortium submitted a Revised Final NSP Addendum to the 2008 Annual Action Plan that was approved by HUD on
January 12, 2009.
The Lake County Consortium signed its NSP Contract with HUD on March 27, 2009.
The Lake County Consortium's Authority to Use Grant Funds is dated May 18, 2009.
The programmatic operation of the Lake County Consortium's NSP activities are more fully described in its approved 60 page NSP Addendum
in compliance with all HUD rules, NSP regulations, Citizen Participation requirements, NSP Activity Descriptions and Narrative Statements,
Monitoring Standards and Procedures, Certifications, and NSP "Greatest Need" maps and tables (ie:  Home Foreclosure Percentages per
Municipality, Subprime Home Mortgages per Municipality, and Significant Rise in Home Foreclosures per Municipality).
Description of Key NSP Projects
Lake County has a strong background in CDBG and HOME funded affordable housing practices through its strong expertise in federal and
county funded first time homebuyer programs and various housing rehabilitation programs, which already incorporate housing counseling
activities.  Lake County&rsquos existing CDBG and HOME funded Homeowner Rehabilitation Program (for the 50 non-CDBG entitlement
jurisdictions) is administered by the Affordable Housing Corporation of Lake County (AHC).  North Chicago&rsquos existing CDBG and HOME
funded Homeowner Rehabilitation Program is administered by the City of North Chicago.  Waukegan&rsquos existing CDBG and HOME
funded Homeowner Rehabilitation Program is administered by the City of Waukegan.
Lake County previously amended its Consolidated Plan and prior Action Plans to allow for NSP-type housing activities (May 25, 2005 and
February 14, 2006 through Community Development Commission approval and County Board approval for the acquisition and rehabilitation of
vacant, abandoned, or foreclosed properties, respectively).  Lake County already has an established Lending Pool Consortium of area
bankers.  Accordingly, new additional CDBG funding under the Neighborhood Stabilization Program allows for greater coordination of
previously separated housing activities through the development of a quick concise specific NSP program balanced against Lake County
housing needs.
Lake County&rsquos existing CDBG and HOME funded Homeowner Rehabilitation Program, Homebuyer Assistance (FTHB/APM) Programs,
and a Housing Counseling Program are administered by the Affordable Housing Corporation of Lake County (AHC).  North Chicago&rsquos
existing CDBG and HOME funded Homeowner Rehabilitation Program is administered by the City of North Chicago.  Waukegan&rsquos
existing CDBG and HOME funded Homeowner Rehabilitation Program is administered by the City of Waukegan.  Therefore, as much as
possible, Lake County would like to use its existing housing partners to expand its current housing activities under the Neighborhood
Stabilization Program.
The Housing and Economic Recovery Act (July 2008) requires that NSP funds be distributed to the areas of greatest need based on three
NSP specific program need categories.  In response to HUD's NSP "expedited program implementation" strategy, Lake County has
established this NSP Addendum to establish the needs, targethical areas, and limit the eligible uses of NSP funds in response to the NSP
statutory program requirements.  Accordingly, priority emphasis and consideration will be provided to those geographic areas of Lake County
showing the greatest need, including those:
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 1. With the greatest percentage of home foreclosures:  Under the NSP Program, HUD&rsquos Estimated Foreclosure Rate model has
identified areas of Lake County having the highest percentage of foreclosures measured by HUD&rsquos estimated number of foreclosure
starts over 18 months through June 20divided by HUD&rsquos estimated number of mortgages, per HUD&rsquos NSP foreclosure data table
for the State of Illinois, as having a foreclosure rate above 5.1%;
2.With the highest percentage of homes financed by subprime mortgage related loans:  Under the NSP Program, HUD&rsquos model has
identified areas of Lake County with the highest percentage of homes financed by a subprime mortgage, as having at least 25% high cost
loans as a percent of conventional loans made between 2004 and 2006 from Home Mortgage Disclosure Act data where the rate spread is 3
percentage points above the Treasury security of comparable maturity; and/or
3. Identified as likely to face a significant rise in the rate of home foreclosures:  Under the NSP Program, HUD&rsquos model has identified
areas of Lake County likely to face a significant rise in the rate of home foreclosures, as having a high risk factor for foreclosure or
abandonment based on a ranking of 8 or above on a scale of 1 to 10 where 10 indicates that the area is in the highest 10 percent of risk
nationwide for foreclosure and abandonment based on the combination of HUD&rsquos foreclosure risk estimate and USPS residential
vacancy rate.
HUD allows NSP recipients to identify other local identifiers of concern.  Lake County will also consider other non-NSP stipulated need
categories, such as the number and rank of home foreclosures within Lake County municipalities, as identified by the Woodstock Institute. 
Lake County will need to provide priority emphasis and consideration to those abandoned and foreclosed properties that are located within
these areas of greatest need.  At the present time it appears as though the following communities have the highest number of foreclosures: 
Mundelein, North Chicago, Round Lake Beach, Waukegan, and Zion.
At the present time it appears as though the following communities have the highest foreclosure rate per 1,000 owner-occupied units
(exclusive of those communities listed above):  Round Lake, Round Lake Park, Round Lake Heights, and Hainesville.
 Lake County's Neighborhood Stabilization Program Flow Chart
Basically, our program is &ldquoa residential recycling program for abandoned or foreclosed properties&rdquo:
  Step 1:  Pending foreclosure site

    •  Select &ldquoarea of greatest need&rdquo
    •  Property is identified
    •  NSP process begins
    •  <60 day old appraisal
    •  Initial housing inspection
 Step 2:  Foreclosure

    •  Sheriff&rsquos Sale
    •  Privately financed mortgagee forecloses for value owed
 Step3: NSPAcquisition Stage

    •  NSP acquisition occurs atrequired discount
    •  =>5% individual
    •  =>15% aggregate
    •  NSP pays off privately financed mortgagee (1)
    •  Title changes hands
 Step 4:  NSP Rehabilitation Stage

    •  Secondary housing inspection
    •  Rehab bid process to select contractor
    •  NSP pays for required code related repairs
    •  Third+ housing inspections
    •  Rehabilitation complete
    •  Final housing inspection
 Step 5:  NSP Housing Counseling Stage

    •  =>8 hours
    •  =<120% AMI program eligibility
    •  FTHB assistance provided
    •  Private mortgage approval of secondary purchaser
 Step 6:  NSP Sale/Rental Stage

    •  =<120% AMI household or tenant
    •  Sale:  closing proceeds from secondary private mortgagee pays back NSP funds (2)
    •  Rental:  annual demographic information required
    •  Recording of NSP mortgage documents will reflect the NSP period of affordability, which will be payable back to Lake County upon sale
or transfer of the NSP assisted home.
  Economic Stimulus Notes:
(1)   foreclosed private financing replaced with discounted NSP funds (of which the original mortgagee can lend back out)
(2)  discounted NSP funds + rehabilitation costs replaced with secondary private financing that returns NSP funds (of which NSP can lend
back out)
 Housing Rehabilitation Standards
Per the NSP requirements, any rehabilitation of an abandoned or foreclosed upon home or residential property shall be to the extent
necessary to comply with applicable laws, codes, and other requirements relating to housing safety, quality, and habitability, in order to sell,
rent or redevelop such homes and properties.  Rehabilitation activities, per NSP requirements, may include preservation, improving energy
efficiency or conservation, or providing renewable energy sources.  Where practical, Lake County will encourage that NSP funded
governmental and non-profit agencies strategically incorporate modern green building and energy efficiency improvements that provide for
long-term affordability and increased sustainability and attractiveness of housing and neighborhoods.
The 2003 International Residential Building Code and local municipal building codes will apply to Affordable Housing Corporation NSP-funded
rehabilitation activities.  The 2003 International Residential Building Code, the 2003 International Property Maintenance Code, fire safety, and
other local municipal building codes will apply to North Chicago NSP-funded rehabilitation activities.  The 1996 Building Officials and Code
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$223,969.08

N/A

$3,920,881.47

$509,856.00

$0.00

$240,594.92

Program Funds Obligated

$271,489.08

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$7,768,652.00

$750,627.93 $1,029,118.64

Match Contributed

Program Funds Drawdown

To Date

$3,609,088.94

$4,600,799.00

$4,600,799.00

Overall

Program Income Received

N/A

$0.00

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$509,856.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$174,413.96

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$690,120.00

Required

$460,080.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,150,200.00 $1,262,200.00

Overall Benefit Percentage (Actual)

Administrators International Inc. (BOCA code), 1992 Council of American Building Officials (CABO code), fire safety, and other local municipal
building codes will apply to Waukegan NSP-funded rehabilitation activities.
 

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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The County&rsquos primary efforts over the past quarter have been:
·         Working with all parties to establish a successful homebuyer assistance program which incentivizes the
purchase of NSP homes, fills the financing gap which faces many purchasers and is acceptable to first mortgage
lenders. Efforts on this front include attending the Regional Roundtable in late June on this matter which resulted in
a few more changes to the structure to address concerns brought up by lenders at the meeting (e.g. greater than
100% LTV).
·         Development and implementation of a new QPR system for all subrecipients and developers to better track
the sale of homes to purchasers. The July 1 QPR&rsquos are the first of this new series. This new system has
already allowed the County to recommend price reductions to partners to ensure NSP requirements are fulfilled.
·         Development of a sales tracking and on-going monitoring system that allows the County to monitor all project
files maintained by the subrecipient as each home closes. In this system, each time a home is sold, the County visits
the subrecipient to review the project file for compliance.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP 1, NSP Rental Housing Program $225,645.82 $1,262,200.00 $873,027.02

NSP 2, NSP Single Family Housing Program $0.00 $2,878,519.00 $2,882,446.00

NSP 3, NSP Program Administration $14,949.10 $460,080.00 $165,408.45

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,262,200.00

NSP Only - LH - 25% Set-Aside Lake County Residential Development Corporation

Total Projected Budget from All Sources

Match Contributed

$2,038,585.00

N/A

$509,856.00

$0.00

$1,262,200.00

$895,873.54

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP 1

$225,645.82

$0.00

$209,131.64

Apr 1 thru Jun 30, 2011

Activitiy Category:

$209,131.64

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$873,027.02

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

LCRDC is acquring and rehabilitating an 18-unit apartment building that will house persons at or below 50% of AMI.  This
foreclosed property is located in an area of greatest need in Zion.
 

Location Description:

The NSP Rental Housing Program is County-wide;  but must be within the charted Census Tract/Block Group tables and
mapped &ldquoareas of greatest need&rdquo of pre-identified municipalities and unincorporated townships (as identified in the
NSP Addendum).
Agency Location:  Lake County Residential Development Corporation (LCRDC)
>1280 Blackburn, Gurnee, IL 60031
Project Location:  2711 Gabriel, Zion, IL 60099

In this quarter the pace of construction on the property has increased, as is evidenced by the over $400,000 in draws made this
quarter. CO&rsquos have been issued for 1919 27th Street and 2705 Gabriel. Work has begun on the final building, 2711
Gabriel. LCRDC has submitted and received approval for an Affirmative Marketing Plan for the building and has undertaken
marketing efforts, including listing the building on the Lake County Housing Authority website, contacting local public service
agencies to alert those transferring to permanent housing of the rental opportunity and posting a &ldquofor rent&rdquo sign
outside of the property. The tenant who was temporality relocated due to work on 1919 27th Street has been relocated back to
her original apartment and is the complex&rsquos first post-rehabilitation resident.

Activity Progress Narrative:

NSP Rental Housing ProgramActivity Title:

Project Number:

NSP 1

Project Title:

NSP Rental Housing Program

$895,873.54$0.00Lake County Residential Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7



Activity Locations
Address City State Zip

NAZion1919 27th Street 60099

NAZion2705 Gabriel 60099

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $776,385.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

$776,385 $776,385.00

$776,385.00Subtotal Match Sources

14/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/18# of Housing Units 12

12/18# of Multifamily Units 12

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 0/0 3/18# of Households 3 3 100.00

0 3/0 0/0 3/18# Renter Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,735,148.00

NSP Only - LMMI Affordable Housing Corporation of Lake County

Total Projected Budget from All Sources

Match Contributed

$4,126,616.00

N/A

$0.00

$630,627.93

$1,735,148.00

$1,735,148.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP 2A

$0.00

$775,125.21

$5,831.93

Apr 1 thru Jun 30, 2011

Activitiy Category:

$5,831.93

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$1,735,148.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Project Type:  Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential Properties for
Single Family Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer Assistance Program /
Affordable Plus Mortgage Program; Homebuyer Housing Counseling Program.
Consolidated Plan Goal:  #1.3, #1.4, #1.5
Activity Summary:  The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single
family home by NSP eligible homebuyers through one of four NSP functions: 
(1)  Acquisition / Rehabilitation:  The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of
existing single-family homes by NSP eligible homebuyers.  Provides up to $199,368 county-wide average per house for
acquisition and substantial rehabilitation (inclusive of all NSP funded activities except for program administration), including the
correction of lead-based paint hazards, for 15 income-eligible owner-occupied one to four unit single family properties. 
Household income and eligibility will be determined prior to the foreclosed property being acquired and prior to the completion
of rehabilitation activities; it is intended that household income and eligibility be determined as a component of the Housing
Counseling assistance provided through the NSP program.
 (2)  Financing Mechanisms:  Establishment of financing mechanisms for the secondary acquisition of previously vacant,
foreclosed, or blighted properties and the rehabilitation of existing homes by NSP eligible homebuyers.  Financing may include
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low, moderate, and middle income
homebuyers.  Assistance may come in the form of low-interest amortized loans or deferred loans, not to exceed 20% loan-to-
value or $20,000 per house to secure the Period of Affordability, depending on the financial situation of the (pending)
homeowner.
 (3)  Homebuyer Assistance:  Provision of direct homeownership assistance to first-time homebuyers up to $3,000 - $8,000 in
HOME funds and $14,000 in IHDA funds (if the household income is at or below 80%);  $17,000 to $22,000 in soft second NSP
financing (if the household income is at or below 120%); and a $35,000 fixed rate Private Lending Consortium Loan Pool loans
at 4% as purchase assistance that covers the secondary acquisition of previously abandoned and foreclosed homes, post-
rehab, to be used for downpayment, closing costs, and/or interest buydowns. 
 Priority emphasis under the NSP-funded activities will include:
a.      Targeting prospective homebuyers receiving public housing assistance or living in public or manufactured housing. 
Outreach meetings and written materials will be provided to municipalities, real estate agents, social service agencies, and the
Lake County/North Chicago/Waukegan Housing Authorities.

NSP Single Family Housing ProgramActivity Title:

Project Number:

NSP 2

Project Title:

NSP Single Family Housing Program

$1,735,148.00$0.00Affordable Housing Corporation of Lake County
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b.      Pre-purchase homebuyer education and foreclosure prevention education to prospective homebuyers.
Federal and State purchase assistance, for NSP income eligible homeowners, will be structured in the form of 0% loans
payable by the homeowner upon sale or transfer of the property or upon default.
The Affordable Housing Corporation will receive a project delivery fee of $2,000 per FTHB / APM assisted household.
 (4)  Housing Counseling:  The Lake County Affordable Housing Corporation will carry out a housing education and counseling
program in connection with its NSP-funded Housing Rehabilitation programs and the Cities of North Chicago and Waukegan
NSP-funded Housing Rehabilitation programs.  Housing Counseling services provided by the Affordable Housing Corporation
include:  Homebuyer Education Programs, Mortgage Delinquency and Default Resolution Counseling, Predatory Lending
Education, and Pre-purchase Counseling.  Each NSP assisted homebuyer must receive and complete at least 8 hours of
housing counseling assistance under the NSP program including financial literacy assistance and individual household case
management/follow-up before obtaining a mortgage loan.  Public services for housing counseling will be provided only to the
extent that counseling beneficiaries are limited to prospective purchasers or tenants of NSP-funded redeveloped properties.
While there are other housing counseling agencies in Lake County (including the Lake County Housing Authority, Lake County
Community Action, Catholic Charities, and Consumer Credit Counseling Service), the Lake County Affordable Housing
Corporation already provides HUD-required HUD-approved housing counseling under the CDBG and HOME Programs.
Lake County, and its NSP funded Subrecipients, must ensure that NSP assisted homebuyers obtain a mortgage loan from a
lender who agrees to comply with the bank regulators&rsquo guidance for non-traditional mortgages and that documented
compliance is maintained for each NSP assisted homebuyer (per the NSP program requirements and the Statement on
Subprime Mortgage Lending issued by the Office of the Comptroller of the Currency, Board of Governors of the Federal
Reserve System, Federal Deposit Insurance Corporation, Department of Treasury, and National Credit Union Administration,
available at www.fdic.gov/regulations/laws/rules/5000-5160.html).
Specific neighborhoods, street addresses, and census tract/block groups will have to be identified prior to initiation of NSP
activities and the acquisition/rehabilitation of specific foreclosed properties will be dependent upon many cost and time factors,
not to mention the availability of foreclosed affordable properties.  It is currently anticipated that the acquisition of an abandoned
or foreclosed home or residential property would occur either: 1) in advance by the Affordable Housing Corporation/North
Chicago/Waukegan; or 2) during the NSP assisted homebuyer&rsquos Housing Counseling sessions and pre-qualification for
mortgage assistance.  If a home acquired under the NSP Program can not be quickly re-sold to an income eligible household it
will be held for agency rental purposes, leased with an option to buy for a future income eligible household, or temporarily left
vacant and sold at a later date to an income eligible household.
 

Location Description:

Agency Location:  1590 S. Milwaukee Avenue, Suite 312, Libertyville (Affordable Housing Corporation)
Project Location:   Scattered sites or site-specific neighborhoods throughout Lake County, within identified areas of greatest
need.
 

The improved marketing efforts of AHC in the previous quarter began to pay dividends in this quarter with five homes sold (see
homes reported in DRGR), a sixth home under contract for sale at this time (2397 Ojibwa) and a seventh home under contract
that ultimately fell through (372 Camden).
While the above progress is positive, a total of five homes remain to be sold out of the original 12 homes (assuming the sale on
2397 Ojibwa is completed). AHC recently reduced the prices on all remaining homes by $5,000. All homes are listed with a
realtor and on the MLS. Flyers are distributed at all AHC homebuyer workshops. Additionally, AHC promotes homes through an
e-newsletter whose recipients are asked to share the document with others.
While the 372 Camden home did fall through due to the inability of the buyer to obtain a mortgage, AHC does not view credit-
worthiness or the availability of mortgage ready buyers as a barrier to the sale of these remaining homes. Most AHC buyers
come mortgage ready and those who would have interest in AHC units from the homebuyer education programs have &ldquoa
world of choices&rdquo of which AHC&rsquos NSP homes are only a few. The primary obstacle to selling the remaining units is
the sheer number of units for sale when compared against the number of buyers (AHC estimates 5 homes for every 1 buyer).
Competitive pricing and aggressive marketing have been the keys to moving units thus far.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/12# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

21/12# of Housing Units 5
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Activity Locations
Address City State Zip

NAMundelein409 Woodlawn Drive 60060

NARound Lake Beach2460 N. Sterling Court 60073

NARound Lake Beach2377 Quaker Hollow Lane 60073

NARound Lake Beach330 Camden Lane 60073

NARound Lake Park211 E. Lake Shore Drive 60073

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $2,391,468.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

$2,391,468 $2,391,468.00

$2,391,468.00Subtotal Match Sources

21/12# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

4 1/0 5/0 6/12# of Households 1 5 100.00

4 1/0 5/0 6/12# Owner Households 1 5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$219,803.00

NSP Only - LMMI City of North Chicago

Total Projected Budget from All Sources

Match Contributed

$219,803.00

N/A

$0.00

$0.00

$219,803.00

$219,803.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP 2B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$219,803.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Project Type:  Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential Properties for
Single Family Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer Assistance Program /
Affordable Plus Mortgage Program; Homebuyer Housing Counseling Program.
Consolidated Plan Goal:  #1.3, #1.4, #1.5
Activity Summary:  The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single
family home by NSP eligible homebuyers through one of four NSP functions: 
(1)  Acquisition / Rehabilitation:  The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of
existing single-family homes by NSP eligible homebuyers.  Provides up to $199,368 county-wide average per house for
acquisition and substantial rehabilitation (inclusive of all NSP funded activities except for program administration), including the
correction of lead-based paint hazards, for 15 income-eligible owner-occupied one to four unit single family properties. 
Household income and eligibility will be determined prior to the foreclosed property being acquired and prior to the completion
of rehabilitation activities; it is intended that household income and eligibility be determined as a component of the Housing
Counseling assistance provided through the NSP program.
 (2)  Financing Mechanisms:  Establishment of financing mechanisms for the secondary acquisition of previously vacant,
foreclosed, or blighted properties and the rehabilitation of existing homes by NSP eligible homebuyers.  Financing may include
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low, moderate, and middle income
homebuyers.  Assistance may come in the form of low-interest amortized loans or deferred loans, not to exceed 20% loan-to-
value or $20,000 per house to secure the Period of Affordability, depending on the financial situation of the (pending)
homeowner.
 (3)  Homebuyer Assistance:  Provision of direct homeownership assistance to first-time homebuyers up to $3,000 - $8,000 in
HOME funds and $14,000 in IHDA funds (if the household income is at or below 80%);  $17,000 to $22,000 in soft second NSP
financing (if the household income is at or below 120%); and a $35,000 fixed rate Private Lending Consortium Loan Pool loans
at 4% as purchase assistance that covers the secondary acquisition of previously abandoned and foreclosed homes, post-
rehab, to be used for downpayment, closing costs, and/or interest buydowns. 
 Priority emphasis under the NSP-funded activities will include:
a.      Targeting prospective homebuyers receiving public housing assistance or living in public or manufactured housing. 
Outreach meetings and written materials will be provided to municipalities, real estate agents, social service agencies, and the
Lake County/North Chicago/Waukegan Housing Authorities.

NSP Single Family Housing ProgramActivity Title:

Project Number:

NSP 2

Project Title:

NSP Single Family Housing Program

$219,803.00$0.00City of North Chicago
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b.      Pre-purchase homebuyer education and foreclosure prevention education to prospective homebuyers.
Federal and State purchase assistance, for NSP income eligible homeowners, will be structured in the form of 0% loans
payable by the homeowner upon sale or transfer of the property or upon default.
The Affordable Housing Corporation will receive a project delivery fee of $2,000 per FTHB / APM assisted household.
 (4)  Housing Counseling:  The Lake County Affordable Housing Corporation will carry out a housing education and counseling
program in connection with its NSP-funded Housing Rehabilitation programs and the Cities of North Chicago and Waukegan
NSP-funded Housing Rehabilitation programs.  Housing Counseling services provided by the Affordable Housing Corporation
include:  Homebuyer Education Programs, Mortgage Delinquency and Default Resolution Counseling, Predatory Lending
Education, and Pre-purchase Counseling.  Each NSP assisted homebuyer must receive and complete at least 8 hours of
housing counseling assistance under the NSP program including financial literacy assistance and individual household case
management/follow-up before obtaining a mortgage loan.  Public services for housing counseling will be provided only to the
extent that counseling beneficiaries are limited to prospective purchasers or tenants of NSP-funded redeveloped properties.
While there are other housing counseling agencies in Lake County (including the Lake County Housing Authority, Lake County
Community Action, Catholic Charities, and Consumer Credit Counseling Service), the Lake County Affordable Housing
Corporation already provides HUD-required HUD-approved housing counseling under the CDBG and HOME Programs.
Lake County, and its NSP funded Subrecipients, must ensure that NSP assisted homebuyers obtain a mortgage loan from a
lender who agrees to comply with the bank regulators&rsquo guidance for non-traditional mortgages and that documented
compliance is maintained for each NSP assisted homebuyer (per the NSP program requirements and the Statement on
Subprime Mortgage Lending issued by the Office of the Comptroller of the Currency, Board of Governors of the Federal
Reserve System, Federal Deposit Insurance Corporation, Department of Treasury, and National Credit Union Administration,
available at www.fdic.gov/regulations/laws/rules/5000-5160.html).
Specific neighborhoods, street addresses, and census tract/block groups will have to be identified prior to initiation of NSP
activities and the acquisition/rehabilitation of specific foreclosed properties will be dependent upon many cost and time factors,
not to mention the availability of foreclosed affordable properties.  It is currently anticipated that the acquisition of an abandoned
or foreclosed home or residential property would occur either: 1) in advance by the Affordable Housing Corporation/North
Chicago/Waukegan; or 2) during the NSP assisted homebuyer&rsquos Housing Counseling sessions and pre-qualification for
mortgage assistance.  If a home acquired under the NSP Program can not be quickly re-sold to an income eligible household it
will be held for agency rental purposes, leased with an option to buy for a future income eligible household, or temporarily left
vacant and sold at a later date to an income eligible household.
 
 

Location Description:

Agency Location:  1850 Lewis Avenue, North Chicago (North Chicago).
Project Location:   Scattered sites or site-specific neighborhoods throughout the City of North Chicago, within identified areas of
greatest need.

Unlike AHC and the City of Waukegan, the City of North Chicago is not marketing its home purchases through a realtor. Instead
the City&rsquos marketing efforts for the units have primarily been through word-of-mouth advertizing and the City&rsquos
newsletter. Of the three homes, two are currently under contract (2100 Wallace and 1932 Seymour) and are expected to close
in the next quarter. Much like the efforts of the City of Waukegan, the primary barrier for the program has been theft of copper
pipes in rehabilitated units. The County will work with North Chicago and Waukegan on efforts to better secure rehabilitated
homes.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Housing Units 0

7/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/3# of Households 0 0 0

0 0/0 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$923,568.00

NSP Only - LMMI City of Waukegan

Total Projected Budget from All Sources

Match Contributed

$923,568.00

N/A

$0.00

$120,000.00

$923,568.00

$705,629.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP 2C

$0.00

$253,993.43

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$47,520.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$927,495.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Project Type:  Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential Properties for
Single Family Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer Assistance Program /
Affordable Plus Mortgage Program; Homebuyer Housing Counseling Program.
Consolidated Plan Goal:  #1.3, #1.4, #1.5
Activity Summary:  The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single
family home by NSP eligible homebuyers through one of four NSP functions: 
(1)  Acquisition / Rehabilitation:  The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of
existing single-family homes by NSP eligible homebuyers.  Provides up to $199,368 county-wide average per house for
acquisition and substantial rehabilitation (inclusive of all NSP funded activities except for program administration), including the
correction of lead-based paint hazards, for 15 income-eligible owner-occupied one to four unit single family properties. 
Household income and eligibility will be determined prior to the foreclosed property being acquired and prior to the completion
of rehabilitation activities; it is intended that household income and eligibility be determined as a component of the Housing
Counseling assistance provided through the NSP program.
 (2)  Financing Mechanisms:  Establishment of financing mechanisms for the secondary acquisition of previously vacant,
foreclosed, or blighted properties and the rehabilitation of existing homes by NSP eligible homebuyers.  Financing may include
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low, moderate, and middle income
homebuyers.  Assistance may come in the form of low-interest amortized loans or deferred loans, not to exceed 20% loan-to-
value or $20,000 per house to secure the Period of Affordability, depending on the financial situation of the (pending)
homeowner.
 (3)  Homebuyer Assistance:  Provision of direct homeownership assistance to first-time homebuyers up to $3,000 - $8,000 in
HOME funds and $14,000 in IHDA funds (if the household income is at or below 80%);  $17,000 to $22,000 in soft second NSP
financing (if the household income is at or below 120%); and a $35,000 fixed rate Private Lending Consortium Loan Pool loans
at 4% as purchase assistance that covers the secondary acquisition of previously abandoned and foreclosed homes, post-
rehab, to be used for downpayment, closing costs, and/or interest buydowns. 
 Priority emphasis under the NSP-funded activities will include:
a.      Targeting prospective homebuyers receiving public housing assistance or living in public or manufactured housing. 
Outreach meetings and written materials will be provided to municipalities, real estate agents, social service agencies, and the
Lake County/North Chicago/Waukegan Housing Authorities.

NSP Single Family Housing ProgramActivity Title:

Project Number:

NSP 2

Project Title:

NSP Single Family Housing Program

$705,629.00$0.00City of Waukegan
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b.      Pre-purchase homebuyer education and foreclosure prevention education to prospective homebuyers.
Federal and State purchase assistance, for NSP income eligible homeowners, will be structured in the form of 0% loans
payable by the homeowner upon sale or transfer of the property or upon default.
The Affordable Housing Corporation will receive a project delivery fee of $2,000 per FTHB / APM assisted household.
 (4)  Housing Counseling:  The Lake County Affordable Housing Corporation will carry out a housing education and counseling
program in connection with its NSP-funded Housing Rehabilitation programs and the Cities of North Chicago and Waukegan
NSP-funded Housing Rehabilitation programs.  Housing Counseling services provided by the Affordable Housing Corporation
include:  Homebuyer Education Programs, Mortgage Delinquency and Default Resolution Counseling, Predatory Lending
Education, and Pre-purchase Counseling.  Each NSP assisted homebuyer must receive and complete at least 8 hours of
housing counseling assistance under the NSP program including financial literacy assistance and individual household case
management/follow-up before obtaining a mortgage loan.  Public services for housing counseling will be provided only to the
extent that counseling beneficiaries are limited to prospective purchasers or tenants of NSP-funded redeveloped properties.
While there are other housing counseling agencies in Lake County (including the Lake County Housing Authority, Lake County
Community Action, Catholic Charities, and Consumer Credit Counseling Service), the Lake County Affordable Housing
Corporation already provides HUD-required HUD-approved housing counseling under the CDBG and HOME Programs.
Lake County, and its NSP funded Subrecipients, must ensure that NSP assisted homebuyers obtain a mortgage loan from a
lender who agrees to comply with the bank regulators&rsquo guidance for non-traditional mortgages and that documented
compliance is maintained for each NSP assisted homebuyer (per the NSP program requirements and the Statement on
Subprime Mortgage Lending issued by the Office of the Comptroller of the Currency, Board of Governors of the Federal
Reserve System, Federal Deposit Insurance Corporation, Department of Treasury, and National Credit Union Administration,
available at www.fdic.gov/regulations/laws/rules/5000-5160.html).
Specific neighborhoods, street addresses, and census tract/block groups will have to be identified prior to initiation of NSP
activities and the acquisition/rehabilitation of specific foreclosed properties will be dependent upon many cost and time factors,
not to mention the availability of foreclosed affordable properties.  It is currently anticipated that the acquisition of an abandoned
or foreclosed home or residential property would occur either: 1) in advance by the Affordable Housing Corporation/North
Chicago/Waukegan; or 2) during the NSP assisted homebuyer&rsquos Housing Counseling sessions and pre-qualification for
mortgage assistance.  If a home acquired under the NSP Program can not be quickly re-sold to an income eligible household it
will be held for agency rental purposes, leased with an option to buy for a future income eligible household, or temporarily left
vacant and sold at a later date to an income eligible household.
 
 

Location Description:

Agency Location:  100 N. Martin Luther King Jr. Avenue, Waukegan (Waukegan).
Project Location:   Scattered sites or site-specific neighborhoods throughout the City of Waukegan, within identified areas of
greatest need. 

Since the last quarter, Waukegan has undertaken more marketing of its NSP units through a local realtor. In this quarter one
unit was sold (520 Baldwin) and one unit is under contract (1419 Western). Additionally, through the generation of program
income from previous sales, Waukegan vouchered for rehabilitation costs to start the rehab of 1706 Lydia (as a result this home
is not listed for sale). Four homes are currently for-sale in Waukegan. Of these four the 2024 Chestnut property has sparked
the greatest interest, but not contract has been signed for the property.
The primary difficulties for the Waukegan program have been the slow sales rate (due to the small number of mortgage-able
buyers and high property prices) and break-ins of rehabbed properties from copper thieves. Four homes have had break-ins.
To address these items the County will be working with Waukegan to explore the instillation of home-security systems to
reduce break-ins. To address the slow sales rate, the County has and will continue to push Waukegan to reduce the sales
prices of existing homes to increase the number of buyers who can afford to purchase a rehabbed home. A $5,000 sales price
reduction was recently approved for the four listed homes.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/8# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

15/8# of Housing Units 1

15/8# of Singlefamily Units 1
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Activity Locations
Address City State Zip

NAWaukegan520 Baldwin Avenue 60085

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 2/8# of Households 1 1 50.00

0 1/0 0/0 2/8# Owner Households 1 1 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$460,080.00

N/A Lake County CD Division

Total Projected Budget from All Sources

Match Contributed

$460,080.00

N/A

$0.00

$0.00

$460,080.00

$52,635.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP 3A

$14,949.10

$0.00

$9,005.51

Apr 1 thru Jun 30, 2011

Activitiy Category:

$9,005.51

$0.00

N/A

12/31/2012

$10,000.00

To Date

10/01/2008

N/A

$165,408.45

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Consolidated Plan Goal:  #3.5
Activity Summary:  These funds will be used primarily for:
(1) the general management, oversight, and coordination of the Community Development Block Grant funded Neighborhood
Stabilization Program, the development and certification of the NSP Addendum to the 2008 Annual Action Plan, the
development of various performance report documents, and the development of continued application procedures in addition to
general NSP project and program management activities.   In addition, some of these funds may be used for special planning
studies (if needed or requested).  These funds will also be used to provide technical assistance for prospective CDBG funded
NSP eligible local governments and/or non-profit agencies, NSP related training/workshops, and review of NSP funded project
performance.
Included as project administration activities is the County-wide standardization of NSP-related costs for:  
o   contracted title services to identify/confirm post-foreclosure ownership (1 per house estimated at $100 each);
o   appraisal services for post-foreclosure Fair Market Value determinations and post-rehabilitation housing purchase valuations
(2 per house estimated at $300 each);
o   legal representation to ensure NSP-required program and legal compliance during the acquisition of foreclosed properties
for upfront legal costs (estimated at $1000 per house) and at each post-rehabilitation closing (1 per house estimated at $350
each);
o   contracted title services to identify/confirm post-closing NSP-required low and moderate income ownership, including NSP
household eligibility and NSP period of affordability restrictions (1 per house estimated at $100 each); and
o   these funds will also be used to distribute and provide program advocacy regarding the 2010 &ndash 2014 Housing and
Community Development Consolidated Plan and its respective program needs statements, goals, and strategies as they relate
to the NSP program.
 

Location Description:

Lake County Department of Planning, Building, and Development CDBG-NSP Program Administration (18 North County Street,
Waukegan).
 

NSP Program AdministrationActivity Title:

Project Number:

NSP 3

Project Title:

NSP Program Administration
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Affordable Housing Corporation of Lake County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP 3B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($10,000.00)

To Date

10/01/2008

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Cancelled

Activity Description:

1) NSP-required compliance inspections of initial, on-going, and final occupancy inspections for potential NSP funded
acquisition and rehabilitation of abandoned or foreclosed single family and/or rental projects.  It is estimated that 4 - 5 individual
site visits are needed per housing unit (1 post-foreclosure inspection to identify the extent of needed rehabiliation activities and
3 - 4 pre-post rehabilitation inspections, including coordination with appropriate Village Building Department inspections).

Location Description:

Affordable Housing Corporation of Lake County (3701 West Grand Avenue, Gurnee)

Activity Progress Narrative:

NSP Program AdministrationActivity Title:

Project Number:

NSP 3

Project Title:

NSP Program Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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